



Baseline for Subprojects in Project 2010

This article will explain how to set and see Baseline for Subprojects in **Microsoft Project**, and how to see those Baselines in the Master Project!


First I'm going to create two Brand new Projects with one Task:




and



After saving this two Projects I'm going to create Master Project:




and I'm going to import Subprojects:



After importing the Second Project I'll get:

	i	Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	P
0		→	Master Project	5 days	18.9.13 8:00	24.9.13 17:00	
1		→	Master Project - Task 1	5 days	18.9.13 8:00	24.9.13 17:00	
2		→	First Project	2 days	18.9.13 8:00	19.9.13 17:00	
1		→	First Project - Task 1	2 days	18.9.13 8:00	19.9.13 17:00	
3		→	Second Project	3 days	18.9.13 8:00	20.9.13 17:00	
1		→	Second Project - Task 1	3 days	18.9.13 8:00	20.9.13 17:00	


I'll switch Table to *Variance*:




and I get:

	Task Mode	Task Name	Start	Finish	Baseline Start	Baseline Finish	Start Var.	Finish Var.	A
0		Master Project	18.9.13 8:00	19.9.13 17:00	NA	NA	0 days	0 days	
1		Master Project - Task 1	18.9.13 8:00	24.9.13 17:00	NA	NA	0 days	0 days	
2		First Project	18.9.13 8:00	19.9.13 17:00	NA	NA	0 days	0 days	
1		First Project - Task 1	18.9.13 8:00	19.9.13 17:00	NA	NA	0 days	0 days	
3		Second Project	18.9.13 8:00	19.9.13 17:00	NA	NA	0 days	0 days	
1		Second Project - Task 1	18.9.13 8:00	20.9.13 17:00	NA	NA	0 days	0 days	

Now I will save the Baseline in Master Project:



and:



Finally I'll get:

	Task Mode ▾	Task Name ▾	Start ▾	Finish ▾	Baseline Start ▾	Baseline Finish ▾	SV
0	→	Master Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	24.9.13 17:00	
1	→	Master Project - Task 1	18.9.13 8:00	24.9.13 17:00	18.9.13 8:00	24.9.13 17:00	
2	→	First Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	19.9.13 17:00	
1	→	First Project - Task 1	18.9.13 8:00	19.9.13 17:00	NA	NA	
3	→	Second Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	20.9.13 17:00	
1	→	Second Project - Task 1	18.9.13 8:00	20.9.13 17:00	NA	NA	

As you can see, there is a Baseline for Tasks in Master Project, and for summary Tasks in Subprojects, but there is no Baseline for Tasks in Subprojects. To get those I'll save the baseline for each Subproject separately:

FILE TASK RESOURCE REPORT PROJECT VIEW DEVELOPER FORMAT

Subproject Apps for Office ▾ Project Information Custom Fields Links Between Projects WBS Change Working Time Calculate Project Set Baseline ▾ Move Project







Insert Apps Properties Schedule

TIMELINE Today

Start 18.9.13 8:00

	Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Prede
0	→	First Project	2 days	18.9.13 8:00	19.9.13 17:00	
1	→	First Project - Task 1	2 days	18.9.13 8:00	19.9.13 17:00	

The procedure of saving a Baseline in Subprojects is the same as in the Master Project so I'll not waste time to show you a picture. After saving the Baseline in each Subproject, when I look at the Master Project I will see this:

	Task Mode ▾	Task Name ▾	Start ▾	Finish ▾	Baseline Start ▾	Baseline Finish ▾	Start Var. ▾	Finish Var. ▾	Ad
0		Master Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	24.9.13 17:00	0 days	0 days	
1		Master Project - Task 1	18.9.13 8:00	24.9.13 17:00	18.9.13 8:00	24.9.13 17:00	0 days	0 days	
2		First Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	19.9.13 17:00	0 days	0 days	
1		First Project - Task 1	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	19.9.13 17:00	0 days	0 days	
3		Second Project	18.9.13 8:00	19.9.13 17:00	18.9.13 8:00	20.9.13 17:00	0 days	0 days	
1		Second Project - Task 1	18.9.13 8:00	20.9.13 17:00	18.9.13 8:00	20.9.13 17:00	0 days	0 days	

Voila! I can see Baselines for Task in Subprojects!